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MICHAEL BAKER, JR. INC.
BAKER / TSA DIVISION

4301 DUTCH RIOfle ROAD
BOX MO - •«««, PA 1BOOB

412-4BS-7711

September 28, 1984

Mr. Gary Hojclk
Project Manager
NUS Corporation
Park West Two
Cliff Mine Road
Pittsburgh, PA 15275

Re; Tyson's Dump Site
September 1984 Progress Report
NUS Subcontract No. Z0830907

Dear Mr. Wojelk:

Enclosed IB the September, 1984 Progress Report 'for the Tyeon's
Dump Site Superfund project. No significant project developments
occurred during September as we have submitted the RI and FS draft
reports and are awaiting EPA's decision on,the selection of a preferred
alternative prior to Initiating the conceptual design phase of the
project,

If you have any questions concerning the enclosed report, please
contact me.

Very truly yours,

BAKER/TSA DIVISION

act
Arthur E. Robb, Jr.
Project Engineer

AER/111
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WORK ASSIGNMENT STATUS REPORT
EPA CONTRACT NO, 68-01-66SB, MOD, NOR, 43 AND SO

WORK ASSIGNMENT NO, 51-3L56
TYSON'S DUMP SITE

MONTGOMERY COUNTY, PENNSYLVANIA
NUS PROJECT NO, S770 (0770)

Activity: Remedial Investigation/Feasibility Study

1, Progress this Period - September 1984:

The draft Feasibility Study was submitted to EPA in early September, EPA
requested that 14 slides be prepared for the public meeting presentation,
scheduled for October 10, Submission of these slides will occur In early
October. Ed Sho'ener, Region III CERCLA Enforcement, requested that all
field records and CLP information contained in Baker/ISA files be sent to
Tech Law Inc, In Fairfax, Virginia, These records were sent September 20,

2, Problems Resolved:

No problems were encountered during September.

3, Anticipated Problem Areas and Recommended Solutions:
Budgetary constraints will require that all future work requests be confined
to the original scope of services, Adequate monies remain for the conceptual
design and minor revision to previously submitted Rl and FS reports as long as
the EPA clearly defines the format of the product desired,

4, Dellverables Submitted:

Twenty (20) copies of the draft FS were submitted to EPA Region III on
September 4. Single copies of the Rl and FS draft reports were submitted to
EPA Region V on September 24 at the request of Joe Dugandzlc, EPA Project
Officer,

5, Upcoming Events:

Meetings are tentatively scheduled with Conrall and Upper Merlon Township
officials on October 9 and 10. In addition, the public meeting to present the
findings of the Rl and FS Is scheduled for October 10,

6, Activities Planned:

No major activities are anticipated until EPA selects the preferred
alternative,

7, Key Personnel Changes: None

8. Subcontracting: None

AR3Q2288
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WORK ASSIGNMENT STATUS REPORT
WORK ASSIGNMENT NO, S1-3LS6
PAGE TWO

9, Travel this Period: None

10.' Contract Laboratory Program:

Baker/ISA received a revised data package from the Environmental Research
Group, Inc. Apparently these data were generated In June, 1884, as a result
of an Investigation by the EPA Date Audit Team, Baker/TSA Is reviewing
these data to ascertain their significance to the project,

11, Schedule Changes: None
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TYSON'S DUMP SITE

WORK ASSIGNMENT STATUS REPORT

EPA CONTRACT NO. 68-01-6699, Mod. No. 48 and 50

Work Assignment No. 25-1137

Tyson's Dump Site, PA

NUS Project No. 0770

Remedial Investigation/Feasibility Study

1. Progress This Period - September/1984:

The draft Feasibility Study was submitted to EPA and NUS In
early September, EPA requested that 14 slides be prepared for the
public meeting presentation, scheduled for October 10, Submission
of these slides will occur In early October. Ed Shoener, Region
III CERCLA Enforcement, .requested that all field records and CLP
information contained In Bakev/TSA files be sent to Tech Law Inc.
in Fairfax, VA, These records were sent September 20.

2. Problems Resolved;

No problems were encountered during September,

•3. Anticipated Problem Areas and Recommended Solutions:

Budgetary constraints will require that all future • work
requests be confined to the original scope of services. Adequate
monies remain for the conceptual design and minor revision to
previously submitted Rl and FS reports as long as the EPA clearly
defines the product desired.

4. Dellverables Submitted;

Twenty (20) copies of the draft FS were submitted to EPA
Region III on September 4. Five copies of this report also were
submitted to NUS on this date, Single copies of the Rl and FS
draft reports were submitted to EPA Region V on September 24 at the
request of Joe Dugandzic, EPA Project Officer.

5, Upcoming Events;

Meetings are tentatively scheduled with Conrall and Upper
Merlon Township officials In early October. In addition, the
public meeting to present the findings of the Rl and FS Is
scheduled for October 10.
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o 6. Activities Planned;

No major activities are anticipated until EPA selects the
preferred alternative,

7, Key Personnel Chanties;

None.

8, Second Tier Subcontracting;

No subcontractors were utilised during September.

9. Travel This Period:

No travel occurred during September.

10. Contract Laboratory Program;

Baker/TSA received a revised data package from the
Environmental Research Group, Inc. that had been mlsfiled by NUS.
Apparently these data were generated in June, 19C4, as a result of
an Investigation by the EPA Data Audit Team. oaker/TSA is
reviewing these data to ascertain their significance to the
project. "

11. Schedule Changes;
None occurred or are anticipated.

12. Percent Complete - 90% (On Last Day of the Month).

13. Estimated expenditures this period - $2,500.

Cumulative expenditures to date - $232,500*.

Optional Form 60 (12/83) - $264,143.

R̂evised to reflect invoices submitted to date.

AER/111
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